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 Clean Water Partnership (CWP) Diagnostic 
 CWP Implementation 
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 319 Implementation 
 319 Demonstration, Education, Research 
 TMDL Implementation 
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Final grant 
amount: $167,383 
Final total project 
costs: $157,713 
Matching funds: Final 
cash: $0 Final in-kind: $185,629 Final Loan: $0 
Contract 
number: B10575 
MPCA project 
manager: Karen Evens 
For TMDL Development or TMDL Implementation Projects only 
Impaired reach name(s):       
AUID or DNR Lake 
ID(s):       
Listed pollutant(s):       
303(d) List scheduled start 
date:       
Scheduled completion 
date:       
AUID = Assessment Unit ID 
DNR = Minnesota Department of Natural Resources 
   
Executive Summary of Project (300 words or less) 
We used paired 2‐block street sections in the Amity Creek watershed (Duluth, MN) to demonstrate the 
effectiveness of homeowner BMPs to reduce residential stormwater flow to storm sewers in an older 
neighborhood in a cold climate on clay and bedrock geology. Runoff from each street was measured 
before and after installation of stormwater BMPs. In addition, the knowledge, attitudes, and practices of 
residents were measured before and after BMP installation. BMPs were installed on properties of willing 
residents of one street (“treatment”). Most residents (22 of 25 properties) willingly participated. 250 
trees and shrubs were planted; 22 rain barrels were installed; 5 rain gardens, 12 rock‐sump storage 
basins, and 2 swales were constructed; and a stormwater ditch was re‐dug and had 5 ditch checks 
installed in it. The post‐project survey indicated an increase in understanding by treatment‐street 
residents of where stormwater flowed to and what it affected, and an increase in willingness to accept 
at least some responsibility for stormwater runoff. Residents who received BMPs were generally 
satisfied with them and would recommend them to others. Runoff reduction proved more difficult to 
quantify due to high and inconsistent runoff variability between the paired streets, very few pre‐BMP 
installation rain events, and loss of one control street due to re‐paving mid‐project. Capacity of installed 
BMPs is approximately 2.5% of the measured stormwater runoff. There is about a 20% greater reduction 
in runoff for the treatment street after BMPs were installed than for the control street for small to 
moderate storm events; while we would like to attribute this completely to our BMPs, we cannot prove 
that other factors weren’t also at work.  Peak flows also appear to have been reduced for 1 inch and 
smaller rainstorms, but we were unable to accurately measure this reduction. The results are available 
on an existing stream education website and are used to educate neighborhood, city of Duluth, and 
regional residents on stormwater issues, individual responsibility, and BMP options. 
Goals (Include three primary goals for this project.) 
1st Goal: Install stormwater BMPs on at least 20 residential properties in the treatment neighborhood.  
2nd Goal: Increase property owner understanding of stormwater issues and individual responsibility 
3rd Goal: 
Demonstrate effectiveness of homeowner BMPs to reduce stormwater runoff and runoff peaks 
from lawns and roofs 
4th  Goal: 
Train MCC crews, local landscapers, and interested public in rain garden construction and 
stormwater BMP installation 
Results that count (Include the results from your established goals.) 
1st Result: 
46 stormwater BMPs were installed on 22 residential properties and City property in the 
treatment neighborhood/subwatershed, along with 250 trees and shrubs planted.  
2nd Result: 
Pre and post-project surveys showed people receiving BMPs increased their understanding of 
stormwater issues by about 10%, and 17% more people than in the pre-survey said property 
owners should take at least some responsibility for stormwater runoff (increase from 66 to 
83%).  
3rd Result: 
Comparison of peak runoff ratio between the control and treatment streets indicates a 
reduction in peak stormwater flow for rainstorms of 1.3 inches or less. The treatment street 
had 3% less stormwater runoff after BMP installation than the control street, and calculations 
show BMPs should have held back about 2.5% of total stormwater runoff.  
4th Result: 
30 MCC crew members were trained in various aspects of BMP installation, including rain 
garden construction and building ditch checks. 15 members of the general public and 2 
landscape professionals were trained in rain garden construction.  
Picture (Attach at least one picture, do not imbed into this document.) 
Description/location: 
Numerous pictures included on CD. 
Acronyms (Name all project acronyms and their meanings.) 
BMP = best management practice 
KAP = Knowledge, Attitudes, and Practices. A type of participant survey.  
MCC = Minnesota Conservation Corps 
MS4 = Municipal Separate Storm Sewer System 
SIDMA = Social Indicators Data Management and Analysis Tool 
SSL SWCD = South St. Louis Soil and Water Conservation District 
NRRI = Natural Resources Research Institute, University of Minnesota Duluth 
Partnerships (Name all partners and indicate relationship to project) 
Natural Resources Research Institute, University of Minnesota Duluth – responsible for the stormwater 
monitoring and data summarization, coordination of the project, data analysis, web page development, and 
report writing.  
Minnesota Sea Grant, University of Minnesota – responsible for coordinating BMP installation and assisting 
with education, outreach, and data analysis.  
Water Resources Center, University of Minnesota – with separate funding for evaluation, assisted with all 
the survey development and oversaw survey implementation; was responsible for survey results analysis.  
Barr Engineering – responsible for creating rain garden engineering designs and planting layouts; assisted 
with BMP recommendations for each property. 
South St. Louis Soil and Water Conservation District – responsible for BMP recommendations for each 
property, engineering designs for ditch checks, and assisted with general engineering on other BMPs. 
Minnesota Conservation Corps – provided manpower for all BMP construction and installation, and provided 
manpower for door-to-door pre- and post-construction surveys.  
University of Minnesota Extension – provided expert to lead the rain garden construction workshops.  
Regional Stormwater Protection Team – this partnership of local MS4s provided the moral support and 
impetus for the project and will help use the results and recommendations from the project.  
Lake Superior Streams.org – this website hosts the project webpages.  
 
 
   
Work Plan Review 
 
Introduction 
The goal of our project was to demonstrate the effectiveness of residential Best Management 
Practices (BMPs) at reducing stormwater runoff to a tributary of Amity Creek, which flows into 
Lake Superior on the eastern edge of Duluth. We installed residential stormwater runoff BMPs 
in a subwatershed in an older residential neighborhood and compared the runoff to that of a 
similar control subwatershed without stormwater BMPs. The neighborhoods we used are 
located in the Lester‐Amity stream system that is on the Minnesota 303(d) list for turbidity. The 
tributary receiving the runoff from the targeted neighborhood is being severely eroded by high 
peak flows and was delivering highly turbid water to the stream. We measured stormwater 
flow, temperature, conductivity, and turbidity in the storm sewers in the subwatersheds before 
and after BMP installation. Residents’ knowledge of runoff issues, solutions, and responsibilities 
was also evaluated at the beginning and end of the project.  
 
Background 
Duluth’s urban streams provide the network for the city’s stormwater runoff system, with 500 
miles of storm sewer, creeks and ditches, as is typical of other coastal zone communities (Axler 
and Lonsdale 2003). As such, these streams are important components of the City’s Stormwater 
Management Plan, which lays out strategies and permit requirements to solve Duluth’s runoff 
problems. The Lester River – Amity Creek stream system is one such stream entering Lake 
Superior within the Duluth city limits. The combined watershed covers 33,300 acres and 
encompasses 94 stream miles (Figure 1). By itself, the Amity Creek watershed is the largest 
watershed within the city of Duluth, with approximately 3200 of its 10,000 acres within the city 
limits. The Lester‐Amity system is a designated trout stream that contains native brook trout 
and is stocked with trout and salmon. 
 
Both Lester River and Amity Creek are on the Minnesota 303(d) list for excessive turbidity. 
Other Lake Superior North Shore and South Shore streams, and streams elsewhere around the 
Great Lakes, face a similar problem. In the western arm of Lake Superior, streams nearing the 
lake often cut through clay soils. These highly erodable soils are particularly vulnerable to 
excessive stream power caused by high levels of runoff during heavy rainstorms and snowmelt 
(Anderson et al. 2003). Runoff from residential neighborhoods helps to create these high peak 
flows, leading to the erosion that creates turbidity in Amity Creek and similar stream systems.  
 
Figure 1. Lester‐Amity watershed on the east edge of Duluth, Minnesota. Red square indicates 
general location of project area.  
In addition to stormwater runoff being increased simply by the construction of roads, houses, 
and driveways, along with the corresponding loss of forest cover and water storage, two other 
things have inadvertently exacerbated the stormwater runoff problem for this area of the city. 
These are the disconnection of residential footing drains and the inadvertent crossing of 
watershed boundaries by storm sewer lines.  
 
Recently, residential footing drains throughout the city were disconnected from the city’s 
sanitary sewer system, as required, and sump pumps were installed discharging water to yards 
and ultimately to the stormwater sewer system. This resulted in an additional 10‐20 gallons of 
water potentially entering the storm sewer system per minute per household during heavy 
rains (15,000 – 30,000 gal/hr for a 25‐home neighborhood). City staff report many complaints 
from residents about wet yards and winter icing from sump pump activity.  The City is seeking 
an effective program for addressing this nuisance ponding at the source, and reducing flows to 
the storm water system and winter icing problems.  
 
Secondly, the neighborhoods were built along a hillside that contained a number of very small 
watersheds which drained directly to the lake. These tiny streams were mostly captured and 
their water diverted into storm sewers which run parallel to the lake and into a tributary of 
Amity Creek (Figures 2 and 3). The inadvertent result of the neighborhood and storm sewer 
construction is that stormwater that historically ran down small creeks directly to Lake Superior 
now instead is concentrated and moved across original watershed boundaries to outfall into 
small stream channels that were not sized to handle the increased flow volumes. This 
effectively increases the watershed size and flow volume for the affected watersheds. The 
neighborhood where we are working began to be constructed at least 75 yrs ago, when it is 
unlikely that engineers realized that they were moving water across watershed boundaries. 
Instead, they were controlling flow, getting water off the streets, and moving it to the nearest 
larger streams. However, during large rain events, tens to hundreds of thousands of gallons 
more water are flowing into the receiving creeks and tributaries.  
 
We discovered this re‐allocation of water accidentally when trying to construct true drainage 
sheds for the streets in our project. Our GIS personnel quickly realized that the flow on the 
ground did not match the watershed boundaries based on surface topography, nor could 
correct flow paths be developed without including storm sewers. Figuring out how to force GIS 
surface‐flow programs (e.g., ArcHydro) to account for underground flow through storm sewer 
pipes was somewhat challenging, but ultimately provided quite interesting results (Figure 2). 
Investigations of this nature in urban areas with steep topography may help stormwater 
engineers better understand and plan for flow sizes and water movement.  
 
  
 
Figure 2. GIS illustration showing how storm sewers (lines and arrows) cross 
former watershed boundaries (different background colors) in the project 
area. Wherever the lines and arrows are yellow, this indicates that storm 
sewer water is being moved across watershed boundaries. Arrows indicate 
flow direction. Red square outlines general project area. Red circles are 
storm sewer outfalls into Amity Creek and its tributaries (blue linework). 
Purple lines are watershed or subwatershed boundaries.  
To help alleviate the erosion caused by the “extra” water flowing into the Amity Creek tributary 
receiving the stormwater runoff from our project area, the city of Duluth recently did major 
reconstruction and erosion protection on this creek channel (Graves Rd Creek). This effort 
greatly reduced the tributary’s water turbidity and stopped the worst stream bank erosion. 
Reducing stormwater runoff to this tributary would alleviate more of the pressure on its banks.   
 
In Duluth, total runoff infiltration is typically not feasible due to the clay soils and bedrock, so 
we anticipated that our main impact would be to reduce peak runoff rates during storm events. 
We also documented the challenges and solutions to retrofitting older residential areas (50‐100 
yrs old) with runoff BMPs. Project results are available to the public on the important 
educational website, www.lakesuperiorstreams.org. 
 
Changes to work plan 
Selection of paired watersheds for analysis: Instead of evaluating two different areas within the 
watershed before selecting the area in which to work, we quickly eliminated one area at the 
beginning of the project. We determined that the stormwater sewer system in one of the 
proposed areas was unsuitable for accurate measurement of stormwater flows with the 
equipment we had available. Thus, we restricted all of our work to a single area in Duluth’s 
Lakeside section.  
 
BMP construction workshop: Instead of holding this workshop as planned to train Minnesota 
Conservation Corps crews, we determined that they would do better with hands‐on on‐the‐job 
training. In addition, in 2010 we held two rain garden construction workshops for local 
landscapers, garden professionals, and anyone else interested. Workshop attendees toured the 
rain gardens constructed by MCC in the treatment area in 2009.  
 
  
Task reports 
Program Element #1 – Pre‐installation analysis of paired watersheds:       
 
Objective A – Install monitoring equipment in storm sewers: field season 1 
City of Duluth/Utility Operations and UMD Natural Resources Research Institute personnel 
installed flow loggers and multi‐parameter probes measuring temperature, conductivity, and 
turbidity in the storm sewers of the proposed control and treatment streets, Ivanhoe St. and 
Kingston St. in the spring of 2008. When a third street was added to the mix (see Objective D), 
similar equipment was installed in the Idlewild St. storm sewer in the fall of 2008. The 
equipment was placed in the storm sewer pipes themselves at the bottom of each two‐block 
street section. Upstream flow above the study area did not have to be subtracted out because 
these blocks were dead‐ends, meaning that there was no upstream storm sewer flow to 
subtract out. Recording equipment was in place in the storm sewers of all 3 streets during the 
ice‐free seasons (typically April – November) of the years 2008‐2010.  
 
We also recruited two residents within a few blocks of the area to read the rain gauges, record 
rainfall amounts, and provide the data monthly to project PIs. These rain gauge readers allowed 
us to determine that a recording rain gauge located within a mile of the study area (our primary 
rain gauge) began mal‐functioning mid‐project. A NOAA National Weather Service forecaster 
 
Figure 3. Aerial photo of project area (yellow square) and its relationship to local watersheds 
(boundaries in purple) and streams (dark blue linework). The light blue lines and arrows indicate 
storm sewers and their flow direction; brown dots are manholes. The red X indicates where the 
stormwater from the project area empties into a tributary of Amity Creek (locally named Graves Rd. 
Creek).  
also installed a small weather center in the fall of 2008 at his home within a block of the project 
area and allowed us to use his rainfall data, which turned out to be the most accurate.  
 
Objective B – Collect baseline stormwater data: field season 1 
Flow, temperature, turbidity, conductivity, and rainfall data were collected for one complete 
field season (2008) prior to stormwater BMP installation for two of the streets (Ivanhoe and 
Kingston), but only the fall 2008 storm events were captured for the third street, Idlewild. The 
intention was to establish a pre‐installation baseline for each street/subwatershed for flow, 
turbidity, and temperature, allowing quantitative assessment of the change in these 
parameters after BMP installation.  
 
Unfortunately, storm sewer flow was much more variable than anticipated, with streets 
discharging highly variable amounts of storm water for similar‐size rainfall events (Figure 4). 
Nor were the relative amounts of runoff among the streets consistent with each other. Peak 
runoff amounts switched among streets and through time with no consistent pattern that we 
could determine even after considering watershed area, impervious surface amount, 
antecedent rainfall amounts and soil moisture, and season. Turbidity measurements proved 
even more problematic due to the amount of sand moving through storm sewers, which was 
unanticipated. Even with weekly cleaning (double to quadruple the amount of cleaning 
anticipated), sensors could not be kept clean enough to provide reliable turbidity data, and 
these measurements could not be used or evaluated.  
  
  
 
Figure 4. Storm sewer flow in the three project treatment streets during two rainstorms in early 2009 
illustrating the variability in runoff from the streets between storm events and as affected by season 
and antecedent conditions. Note also gaps in the flow data where the water depth was either too low 
for the sensor, or when the sensor stopped reading for some other reason (e.g., blocked by debris, 
etc.).  
 
Objective C – Canvass target neighborhoods: field season 1 
The Minnesota Conservation Corps college students were trained by Dr. Karlyn Eckman, Water 
Resources Center, University of Minnesota, to help us do a pre‐project survey of residents in 
the study area. This survey was done in the spring of 2008 and provided a baseline for the 
stormwater knowledge of study area individuals. We also asked residents if they would be 
willing to participate in this project and consider accepting BMPs at no cost to themselves (but 
with a time commitment from them). Many residents indicated that they would be willing to 
participate.  
 
Summary of survey results (see appendix A for full questions and summary): Sixty three 
households completed the survey; this is a total response rate of 72%. Most respondents (67%) 
understood that stormwater drains from their property through storm drains to Lake Superior, 
but few (22%) knew that the stormwater first enters Amity Creek before reaching the lake. In 
addition, only 50% knew that there was a stream 5 blocks away, and many of these folks 
incorrectly identified it as the Lester River (which is the next stream over). However, most 
(55%) knew that stormwater and sanitary sewer water are treated separately in Duluth. In 
more free‐form responses, residents discussed basement flooding, reporting that their 
basements had flooded several times in the last 10 years. Many residents used sump pumps 
(65%), and a number use drains and tile to direct water off their property into storm sewers. 
Survey crews found little evidence of stormwater management using rain gardens, rain barrels, 
or similar stormwater retention BMPs. Most respondents understood that development uphill 
resulted in greater stormwater flow downhill.  Most residents said that what they knew about 
stormwater was from the TV news or weather. Only 38% of respondents thought that 
stormwater might cause a problem for Lake Superior. Very positively, 79% of respondents were 
interested in learning more about this project, and 64% said that they would be willing to install 
a BMP on their property if most of the cost and effort were covered by the project. 
 
Objective D – Select target neighborhood: Off‐season 1 
Because we only evaluated one area for the project location instead of the planned two (see 
Changes to Workplan), the only decision to be made was which 2‐block street segment should 
be the treatment and which the control. Initially, we were only considering Ivanhoe and 
Kingston streets because their storm sewers were configured identically according to city sewer 
maps. However, when we held a neighborhood meeting that fall (2008) to introduce the project 
and determine which street had more willing participants, many residents of Idlewild Street 
(the street between Kingston and Ivanhoe) came and lobbied to be the treatment street 
because of the stormwater runoff problems they had on their street. In addition to the 
residents being more interested in the project, a consultant from Barr Engineering also 
recommended to us that we use Idlewild as the treatment street. The engineer, who has done a 
lot of residential stormwater BMP work in the Twin Cities, walked all three streets with us and 
gave us several reasons why Idlewild St. would be the better street for stormwater BMPs. First, 
Ivanhoe had more trees, shading, and a lot of very cracked pavement that was already helping 
water infiltrate and keep it cool. Second, Kingston St. was very new and had some stormwater 
runoff controls built in; in addition, the highly manicured lawns of the residents and their lack 
of participation at the public meeting suggested that getting them to accept BMPs might be 
more difficult. This left Idlewild St. as the best treatment street option, and it had the benefit of 
having residents who wanted help with stormwater runoff problems.  
 
Thus, Idlewild St. was selected as the treatment street. After walking the street and looking at 
the configuration of the storm drains and storm sewers, the Barr Engineer and the PIs reached 
agreement that the somewhat different configuration of storm sewer pipes between this street 
and the other two would likely not be a significant problem. This left two control streets 
(Kingston and Ivanhoe) instead of only one. This also meant that we would not be able to use 
the elementary school as one of the public demonstration treatment areas. However, closure of 
the school by the city had recently been announced, so it is unlikely we would have been 
working at or with the school in any case. The school closed at the end of the 2009‐2010 school 
year.  
 
The NRRI GIS lab used ArcHydro to create actual drainage areas (i.e., subwatersheds) for each 
of the three two‐block streets in the study (Figure 5). These drainage areas showed that we 
could not simply think about “streets” as the study units. Because the streets are built on hills in 
two directions, north and west, water flows diagonally through the neighborhoods. Storm 
sewer water on each street comes from the hillside into which the street dead‐ends to the west 
(known as Hawk’s Ridge, the runoff from yards and driveways on the upslope side of the street 
(north); and runoff from the backyards of the houses on the street “above” the street in 
question (uphill to the north). Houses on the downhill side of each street (south side) 
contribute very little or nothing to each street’s runoff; instead, their runoff flows into the 
backyards of the people behind them on the next street downslope, or in some cases into 
ditches and or tiny streams that flow between the backyards parallel to the streets.  
 
Based on this information, we elected to offer our most intensive BMPs to those residents 
whose properties contributed to the stormwater of the treatment area. However, we also 
offered simple BMPs (e.g., rain barrels, yard aeration) to any resident of the street we called 
the “treatment” street in a show of good will.  
 
 
  
Program Element #2 – Stormwater BMP Installation: 
 
Objective E – Design property‐specific BMPs: Off‐season 1 
City personnel, SSL SWCD staff, staff from Barr Engineering, and Minnesota Sea Grant and NRRI 
research staff worked one‐on‐one with willing property owners to select and design an 
appropriate BMP for each property.  BMPs included rain gardens, grassy and rock swales, rain 
barrels, rock‐filled sumps, trees and shrubs, and lawn aeration. Carol Andrews, Barr 
Engineering, created engineering designs, plant lists, and planting diagrams for most of the rain 
gardens, working with property owners to determine the size and type of rain garden and 
plantings that would be acceptable. Keith Anderson, engineer for SSL SWCD, created 
engineering designs for ditch checks in a stormwater ditch in the treatment area, and helped 
determine the engineering for two swales. Jesse Schomberg of Minnesota Sea Grant worked 
with property owners to determine types and locations to plant trees and shrubs, and on rain 
barrel placement and swale design.  
 
 
  
Figure 5. Aerial photo of project area with GIS overlays showing drainage areas for each street’s storm 
sewer system (in various shades of blue). The lightest color (labeled “drainage” in the key) is the 
drainage area of a small stream that flows between the streets and is not captured by the storm 
sewer system.  Yellow dots show locations of monitoring equipment. 
Objective F – Conduct BMP Training Workshop: Pre‐season 2 
After discussion with Minnesota Conservation Corps leaders, we determined that on‐the‐job 
training would be a better fit for the MCC youth corps who would be constructing most of the 
BMPs. In addition, spring and early summer were the busy season for local landscapers and 
garden professionals, and their interest in attending a workshop at that time was low. Thus we 
postponed the workshop and instead worked with MCC crews in a less formal manner for the 
BMP installations occurring during the summer of 2009. MCC college corps crews assisted in 
planting trees and shrubs in May, including fencing them to protect them from deer. They 
received on‐the‐job training by Jesse Schomberg, Minnesota Sea Grant, and were assisted by a 
UMD Environmental Studies intern and NRRI staff. MCC youth corps were given on‐the‐job 
training in the construction and planting of rain gardens, construction of ditch checks, 
construction of swales and proper citing of drainage tile, and construction of ditch checks. 
Training was provided by Valerie Brady (NRRI), Carol Andrews (Barr Engineering), Keith 
Anderson (SSL SWCD), and Jesse Schomberg (Minnesota Sea Grant). All crews were given 
overviews of the project and a presentation on the environmental issues relating to stormwater 
by Valerie Brady, who researches stormwater issues as they relate to Duluth and north shore 
streams.  
 
In the summer of 2010 Minnesota Sea Grant hosted two 8‐hr rain garden workshops for the 
general public and local landscape professionals and gardeners. Each workshop was attended 
by 8‐10 people, mostly local gardeners. We had two master gardeners and two landscape 
professionals attend. Workshops were run by Eleanor Burkett, University of Minnesota 
Extension Service. Sea Grant staff were also available to answer questions and offer advice 
about other stormwater BMPs in addition to rain gardens. Both classes were given tours of the 
BMPs installed by this project in 2009 and participated in planting two additional rain gardens.  
 
Objective G – Install Stormwater BMPs: Field season 2 
BMPs were installed during late June and early July of 2010. Manpower was provided by 
various Minnesota Conservation Corps college and youth groups, while supervision and 
instruction was provided by NRRI and Minnesota Sea Grant researchers and staff, SSL SWCD 
engineers, and staff from Barr Engineering. The City of Duluth provided equipment and 
coordinated materials deliveries, and the University of Minnesota Duluth Buildings and Grounds 
Department also loaned equipment to the project.  
 
Property owners were asked to either provide a $200 cash match or work with the crews as 
BMPs were installed on their properties. All property owners chose to volunteer their time 
during installation and in maintenance of the BMPs. We decided against having participants 
sign a formal agreement as we did not want to discourage participation. Instead, residents were 
offered a pledge to sign to help protect their local creek by protecting their storm drain and 
doing as much as they could to reduce runoff from their property. Three property owners 
signed this formal pledge. Aside from the funding/labor match, all other costs for material and 
labor were provided as part of the grant. Participants agreed to take ownership of the 
completed BMP(s), take care of them in an appropriate fashion, and participate in an evaluation 
of effectiveness (part of the post‐project survey).  
 
Figure 6. Summary of stormwater runoff BMP treatments installed in the treatment area, by property. 
Yellow rectangle shows approximate drainage area (although it extends further to the left than the 
scope of this picture). A = lawn aeration; B = rain barrel (number indicates number of more than 1); D = 
stormwater ditch; G = rain garden (number if more than 1); M = location of monitoring equipment; N = 
treatment refused; S = rock sump; TS = trees and shrubs planted.  
 
Sixteen property owners chose to have trees and shrubs planted on their properties, and a total 
of 250 trees and shrubs were planted by MCC college students in May of 2009. All plantings 
were fenced to decrease deer depredation. Seventeen residents asked for their properties to 
receive lawn aeration (plug removal). Twenty two rain barrels were installed on 17 properties. 
Five rain gardens were constructed on four properties (average cost estimated at $30/sq. ft 
with at least an extra $30/sq ft of donated labor and equipment). Four ditch checks were 
installed in a stormwater ditch running between Idlewild and Kingston streets between the 
back yards, and this ditch was re‐dug where it had filled in with sediment, so that it could better 
handle the volume of stormwater it was receiving. Two properties had stormwater swales 
constructed on them to better direct stormwater and spring flow to create fewer problems 
with wet basements and yards and to hopefully help reduce significant street icing problems. 
Icing on the upper portion of Idlewild often led to significant quantities of salt being applied by 
city crews, according to residents. Finally, 12 rock sump storage basins were constructed as 
extra stormwater storage. Most of these storage basins were right along the edge of the street 
where basement sump water was daylighting or to create extra storage for rain gardens when 
they overflowed. See summary in Figure 6. 
 
Program Element #3 – Evaluation of BMP Effectiveness: 
 
Objective H – Collect post‐installation stormwater data: field season 3 
City of Duluth/Utility Operations and UMD Natural Resources Research Institute personnel 
installed flow loggers and multi‐parameter probes measuring temperature, conductivity, and 
turbidity in the storm sewers of the treatment street (Idlewild) and the control streets (Ivanhoe 
and Kingston) in the spring of 2010 and left until Nov. 2010. As before, the equipment was 
placed in the storm sewer pipes themselves at the bottom of each two‐block street section. The 
equipment took measurements every 5 minutes. 
 
The same two residents who live within a few blocks of the area read the rain gauges, recorded 
rainfall amounts, and provided the data monthly to project PIs. We again used the weather 
center at the home of the NOAA National Weather Service forecaster as the most accurate 
record of local rainfall.  
 
Questions about the BMPs were also included on the post‐project door‐to‐door survey, with 
recipients being asked how they liked the BMPs, how difficult they were to care for, and 
whether or not they thought the BMPs were working. All recipients thought their BMPs were 
probably functioning as intended, and several attributed reduced water problems in their 
homes or on their properties to the BMPs. However, they said they had no way to access 
whether or not the BMPs were actually helping reduce stormwater runoff peak flows. Most 
indicated that the BMPs were not difficult to maintain. Some who accepted rain gardens seem 
to have had to do more weeding and care than they had anticipated. Nonetheless, most BMP 
recipients said they would recommend their BMP to friends and neighbors.   
 
Objective I – Analyze pre and post‐installation stormwater data: Off‐season 3 
Going into this project, we knew that data analysis would be difficult. However, the data proved 
even more problematic than we had anticipated. We had counted on being able to develop a 
relationship of runoff amounts between the treatment and control streets using the storm flow 
measured during the pre‐treatment period (2008). In other words, while we did not expect the 
runoff amounts from the streets to be the same, we did expect that they would be proportional 
to each other and that this proportionality would be reasonably stable across various size 
rainstorms and seasons. Unfortunately, this proved not to be the case, with runoff amounts 
from each street behaving quite differently even given similar rain events in the same season 
(see Figure 4). For example, in one rainstorm, one street would have 10x the runoff of the other 
streets, but in the next rainstorm, a different street would have much higher runoff than the 
other streets (see data appendices). 
 
 Despite numerous attempts to determine the reasons behind these differences, we have yet to 
discover the cause(s) and we cannot tell if the differences are real (i.e., if runoff really is that 
variable) or if something about the sewer pipe environment caused the meters to mis‐read flow 
in such a way that the data look “real” but are actually inaccurate. We have investigated 
antecedent conditions (time since previous storm and amount of previous storm), season, and 
drainage area size, and none were able to remove or greatly reduce this variability. Because we 
 
Figure 7. Summary of stormwater runoff by season from each street. Idlewild is the treatment street 
and BMPs were installed in the summer of 2009, which was very dry. The control street Ivanhoe was 
resurfaced during the summer of 2009 and this appears to have greatly increased the amount of 
stormwater runoff from this street. Thus, we dropped using this street as a control.  
had doubts about the accuracy of some of the data, we decided to drop rain/runoff events from 
the dataset in which any street’s measured runoff was more than 100% different from the 
average runoff from all three streets for that runoff event. This was done after standardization 
of the runoff amount for the watershed area of each street, and after small rain events which 
could not be accurately measured (see below) had already been dropped. We dropped 5 events 
(2 pre‐installation and 3 post‐installation) based on these criteria.  
 
We also determined that the flow measurement equipment did not work well for small flows. 
Thus, stormwater flows that created less than 1.5 inches of flow depth in the pipes could not be 
measured accurately, and we had to drop all of these smaller stormflows from the dataset used 
for data analysis.  
 
Another complication was that one control street (Ivanhoe) was resurfaced at the same time 
that the BMP treatments were being installed on the treatment street. Thus we had to drop 
this street from use as a control street because the resurfacing seems to have increased the 
runoff from this street (Figures 7 and 8).  
 
Also troubling, but less difficult to deal with, the flow measurements were periodically 
interrupted during many storms (see data gaps in Figure 4). We were unable to determine the 
cause of this interruption, but we suspect that debris temporarily blocked the sensors and then 
 
Figure 8. Mean total stormwater runoff in thousands of gallons from each street before and after BMP 
installation, including standard errors.  Valid comparisons are pre and post runoff for each street alone, 
not among streets except as a relative or percent difference.  
were eventually swept away by the flow. Flow meter care crews noted much greater amounts 
of debris were moving down the storm sewers than we had anticipated, including sticks from a 
beaver who tried to build a dam inside the storm sewer pipe on the treatment street. We were 
able to generate reasonably‐accurate volumes for the flow in these cases by interpolating for 
the missing data. However, as mentioned above, it is also possible that the meters kept reading 
but were “tricked” into providing inaccurate readings; we have not been able to figure out how 
to determine this within the dataset.  
 
As mentioned previously, the turbidity sensors could not be kept clean enough to provide 
accurate data despite weekly cleaning, due to the amount of sand and silt moving through the 
storm sewer pipes. Thus, these data are not considered trustworthy and have been dropped 
from consideration.  
 
Despite all the issues with the data, we have attempted to determine whether overall 
stormwater flows in the storm sewer system of the treatment street were reduced by the BMPs 
we installed. Because we could not establish a relationship between the primary control street 
(Kingston) and the treatment street (Idlewild), we instead compared runoff differences 
between the two streets before and after the BMPs were installed. If the treatments made a 
difference, then the runoff from the treatment street should be less, while the runoff from the 
control street should stay the same when comparing pre and post‐treatment runoff. After we 
removed the very small runoff events, those in which the runoff from one street was an outlier 
from average of all 3 streets, and finally, removed storms from the post‐treatment period that 
were much larger than those occurring in the pre‐treatment period (< 1.3 inches of total 
rainfall), we were left with 5 pre‐treatment events and 15 post‐treatment events.   
 
Mean runoff decreased between the pre and post‐treatment periods for the primary control 
street (Kingston) and the treatment street (Idlewild), but increased greatly for the control street 
that was resurfaced (Ivanhoe) (Figure 8). Mean runoff on Ivanhoe increased by 80% after 
resurfacing. This is probably not only due to increased runoff from the now‐perfect pavement, 
but also because the resurfacing would have corrected any situations in which runoff was being 
shunted around storm drains and evading our monitoring devices. Mean runoff from the other 
control street (Kingston) decreased by about 56%, and mean runoff from the treatment street 
(Idlewild) decreased by about 59% (Figure 8). Interestingly, this difference in the decrease in 
runoff amounts (3% greater decrease for the treatment street) is approximately the same 
percentage as the calculated amount that the stormwater BMPs could capture (Table 1).  
 
When calculated as mean percentage of rainfall that ran off of each street, the percentage of 
rainfall running off Kingston Street was 68% lower, on average, in the post‐treatment period, 
and was 79% lower on Idlewild Street. The amount of rainfall running off Ivanhoe Street in the 
post‐treatment period, on the other hand, increased by 3.5 times, or 350%.  
 
  
Temperature changed predictably among seasons, but little difference was seen among streets 
(Figure 9).  Given that Kingston Street had the least amount of tree cover and Ivanhoe the most, 
we would anticipate  runoff temperatures varying accordingly, but other than higher summer 
maximum temperatures in Kingston, there was little signal in the data related to tree cover.  
 
 
Figure 9. Mean and maximum water temperature in street storm sewer pipes, compiled by season for 
each of the three streets in the study area.   
Thermal loading represents the total amount of heat carried by the runoff.  Volumes and 
temperatures were measured simultaneously in the storm sewers. We estimated thermal 
loading by multiplying the volume of water running through the storm sewers by its 
temperature for each of the storm events we used to compare volume (see above paragraphs), 
although we had to deal with a few instances of missing data from each street.  
 
  
Extremely warm water with little runoff is much different than somewhat warm runoff coming 
in large volumes.  Considerable variability, again, hampered our efforts at quantifying changes 
based on our work; this is exemplified by the slight reduction in heat loading on Kingston Street 
during the project, and the increased heat load on Idlewild (Figure 10).  The order or magnitude 
increase in thermal loading on Ivanhoe Street may indicate that the new pavement is playing a 
role in this.  Note that in the actual temperature measurements, we don’t see notably warmer 
water in Ivanhoe (Figure 9), but due to the increased runoff volume from this street, more heat 
is being carried through the Ivanhoe storm sewer (Figure 10).  
 
Conductivity was also measured simultaneously in the storm sewers. It measures, in large part, 
the concentration of dissolved salts carried by the water.  Spring concentrations may tell us 
more about road salt use and fate than the data from other seasons.  Idlewild Street had known 
icing issues in the winter and spring, which we discussed with the residents.  The spring 
maximum conductivities for Idlewild indicate the severity of icing problems and reflect the 
additional road salt applied to deal with this issue (Figure 11).  The data do show a reduction in 
both peak and maximum conductivity in Idlewild relative to the other two streets during the 
spring period after BMPs were installed.  While several BMPs were designed to also help with 
the icing problems on Idlewild, icing issues vary considerably from one year to the next due to 
 
Figure 10. Mean and maximum calculated thermal loadings for the water in the project area storm 
sewers from pre and post‐BMP installation storm events. Thermal loading was calculated by multiplying 
storm sewer runoff volume by the temperature of the water. 
the variability in winter weather (T. Carlson, City of Duluth Utilities, Personal Communication).  
Thus, while our efforts may have helped, and one resident claims they reduced icing somewhat, 
the reduction in conductivity in the treatment street between spring 2009 and spring 2010 
cannot be directly attributed to this project.   
 
  
In addition, the flow volume must be considered when evaluating the total load of dissolved 
salts running through storm sewers and into Amity Creek. Conductivity loading is an indication 
of the total salt content of the runoff.  As with temperature loading, the total amount of 
material flowing past the monitoring station is a function of the concentration (as measured 
here by conductivity), and the volume of water.  We estimated conductivity loading by 
multiplying the volume of water running through the storm sewers by its conductivity for the 
same storm events we used for the stormwater volume and thermal loading calculations.  
  
The only patterns in evidence from this analysis are with the increased conductivity loading for 
Ivanhoe Street (Figure 12).  While we did see higher average and maximum conductivity 
measurements in 2010 in Ivanhoe (Figure 11), once again the increased flow is likely driving this 
change. 
 
Figure 11. Mean and maximum conductivity in street storm sewer pipes, compiled by season for each of 
the three streets in the study area. 
  
Program Element #4 – Administration, Outreach, and Evaluation: 
 
Objective J – Education, outreach, and evaluation 
Education, outreach, and evaluation have taken place through a variety of items built into this 
project. These include the pre‐ and post‐treatment surveys, neighborhood meetings, extensive 
contact with treatment recipients during the design and installation phases of the project, 
training and education of a half‐dozen MCC crews, two rain garden construction workshops, 
and a number of presentations to a variety of audience types. Finally, the BMPs are now 
beginning to be included in stormwater treatment tours given by various groups.  
 
The Lake Superior Streams website is hosting the web pages for this project 
(http://www.lakesuperiorstreams.org/weber/LSRP/index.html). Here, we are posting results 
and interpretation, project pictures, background, and context.  
 
The pre‐ and post‐project door‐to‐door surveys provided both an evaluation tool and an 
education and outreach mechanism. The surveys allowed us to evaluate changes in knowledge, 
attitudes, and practices of the project area residents at the beginning and end of the project, 
and also to evaluate the effects of close contact with treatment‐street residents. 
 
Results of the first door‐to‐door survey were provided to project area residents at the first 
project meeting in the fall of 2008, and were also provided during various interactions with 
residents throughout the next two years. Results of the post‐project survey were prepared for 
the post‐project meeting with residents, but no one attended that meeting. The results have 
 
Figure 12. Mean and maximum calculated conductivity loadings for the water in the project area storm 
sewers from pre and post‐BMP installation storm events. Conductivity loading was calculated by 
multiplying storm sewer runoff volume by the conductivity of the water. 
been posted on the website, have been the subject of several presentations, and a scientific 
manuscript on the survey and its results is in preparation.  
 
This project also resulted in increased staff knowledge for Minnesota Sea Grant, allowing them 
to better assist other property owners in stormwater BMP installations.  
 
Objective K – Grant administration and reporting 
Grant administration took significantly more time than anticipated when the proposal was 
being written due to the PIs being unfamiliar with the reporting requirements of a 319 grant, 
which are quite different from those of a typical research grant. Thus, it took some time for the 
PIs to become familiar with the reporting requirements, and for the University to figure out 
how to meet these requirements. Reimbursement requests were submitted monthly 
throughout the project, and narrative and expenditure reports were submitted every 6 months.  
 
Grant Results 
Evaluation plan results and measurements 
Resident Surveys 
We evaluated both the neighborhood residents themselves as well as stormwater runoff for 
this project. The residents were given door‐to‐door in‐person surveys before and after the main 
project period. We were greatly assisted with the surveys by Dr. Karlyn Eckman (Water 
Resources Center, University of Minnesota), who had separate funding related to the SIDMA 
survey project to assist several 319 projects in Minnesota, including ours. The SIDMA survey 
questions did not fit our project well, so Dr. Eckman helped us design a Knowledge, Attitudes, 
and Practices (KAP) survey with questions specifically targeted to the information we wanted to 
track for our project. Our goal was to determine whether or not residents of our control and 
treatment neighborhoods increased their knowledge about stormwater runoff, or changed 
their attitudes or practices relating to stormwater because of our project. We expected that we 
would see changes in the treatment neighborhood because we would have a lot of contact with 
these residents, but we were unsure whether or not there would be any change with the 
residents of the control neighborhoods, with whom we would have little contact. To determine 
whether or not such changes would take place, we needed to survey residents at the beginning 
and end of the project.  
 
The pre and post‐project KAP questionnaires are attached at the end of this document, along 
with a summary of the results. Minnesota Conservation Corps (MCC) college students were 
trained in door‐to‐door survey techniques and then went door‐to‐door in the study area under 
the supervision of Drs. Eckman and Brady in the spring of 2008 and the fall of 2010, at the very 
beginning and toward the end of this project period. To help ensure a better response rate, 
letters describing the survey crew and its task were sent to all residents the week before the 
survey, and survey crew members wore clothing and insignia clearly identifying them as part of 
the MCC/University of Minnesota survey crew.  
 
We achieved 72% (pre‐project survey) and 76% (post‐project survey) response rates for the 9 
city blocks that were surveyed (about 80 households). We were very pleased with this high 
response rate. Results of the pre‐ and post‐project surveys were compared with each other to 
see changes in response, but for some questions we separated treatment households, which 
had much more contact with project personnel, from households in the control area to help 
determine whether any changes in response were likely due to the project itself, or to some 
other circumstances.  
 
Correct answers to stormwater knowledge questions increased by about 10% across the entire 
project area (control and treatment households) at the end of the project. The relatively high 
number of correct responses on general stormwater knowledge in the pre‐project survey 
indicates that the Regional Stormwater Protection Team (RSPT) has done a good job of raising 
awareness about stormwater runoff and providing basic information. What respondents lacked 
was specific knowledge, i.e., were, exactly, did their stormwater flow to; what watershed did 
they themselves live in, etc. (see appendix A for complete list of survey questions and a 
summary of all responses). There was a 30% increase within the treatment area of respondents 
who said that both the City and the property owner should be responsible for stormwater 
control, but only a 15% increase in this response within the control areas. These results indicate 
that contact with the project team resulted in a 15% increase in willingness of property owners 
to take some responsibility for the stormwater runoff from their own properties. In the post‐
project survey, respondents from the treatment area were much more likely to say that they 
had heard or seen information about stormwater in the newspaper, on TV, or on the radio, 
probably indicating that the project made them more aware of and attuned to stormwater 
runoff issues. Many respondents also cited project personnel as being a significant provider of 
stormwater information. In contrast, respondents in the control areas had much smaller 
increases in reporting that they had heard about stormwater issues (see appendix A).  
 
Control households also reported some changes relating to stormwater control. In the post‐
project survey, more control households reported that they did not have stormwater problems 
than they reported in the pre‐project survey. This may have been due either to differences in 
weather between these two years, or because the post‐project survey was given in the fall, 
which is typically drier, while the pre‐project survey was given in the spring shortly after 
snowmelt, when runoff issues may have been more recently obvious to property owners. At 
the end of the project, a few more property owners in the control area reported that they were 
working to control stormwater runoff on their own than was reported during the pre‐project 
survey. This increase may have been some of the people who approached project crews during 
construction with requests to be included in the project and were turned away because of the 
study design. One property owner in the control area was inspired to install his own 400 gal 
rainwater storage tank.  
 
Finally, we asked treatment‐area property owners to evaluate the BMPs they received during 
the project. Most of them believed that the BMPs were working although they noted they had 
no way to verify this. They would recommend their BMPs to friends, and many reported that 
their neighbors and friends were interested in the BMPs. The vast majority reported that 
maintenance was not difficult, and all rain barrel owners declared that they were emptying 
their rain barrels between rain events, but this was not independently verified by survey crews.  
 
Stormwater Monitoring 
Isco area‐velocity flow logging units were placed in the stormwater catch basins at the base of 
each two‐block long street for most of the ice‐free seasons of 2008 – 2010, with the exception 
of the treatment street basin, which was not instrumented until the fall of 2008 (see site 
selection, above). In addition, Hydrolab MS5 multi‐parameter sondes equipped with 
temperature, turbidity and conductivity probes were also placed in catch basins. All units 
recorded data at 5 min intervals. Monitoring units were downloaded and tended weekly. 
Unfortunately, the data for turbidity proved unusable because, even with weekly cleaning, the 
sensors could not be kept clean enough to provide reliable data.  
 
BMP Installations 
Twenty‐two of the tweny‐five property owners approached in the two‐block treatment area 
agreed to have some sort of stormwater BMP applied to their property. The most commonly‐
accepted BMPs were trees and shrubs (250 planted and fenced), lawn aeration (16 properties), 
and rain barrels (22 rain barrels installed). Other BMPs included the digging of 20 rock sump 
stormwater storage holes, the construction of 5 rain gardens, the building of 4 stormwater 
ditch checks, and the construction of 2 stormwater swales. The rain barrels, rock sumps, and 
rain gardens have an estimated collective storage capacity of 2820 gallons per storm event. 
Once the trees and shrubs mature, in 15‐30 years, they are expected to reduce stormwater 
runoff by approximately 675,000 gal per year through interception, evapotranspiration, and 
infiltration (Asadian 2007). See summary in Table 1.  
 
We did not include the ditch checks or stormwater swales in the runoff volume reduction 
calculations because the ditch checks retain very little water (instead, slowing it down), and the 
swales direct water into the stormwater system rather than infiltrating it. The runoff reduction 
for trees and shrubs seems very large, and we actually reduced the numbers by 50% to make 
them more believable in our climate. However, these are the published runoff reduction 
capacities used by other groups in estimating the impact of urban trees.  
 
We attempted to calculate the percent of stormwater runoff from just yards and roofs that our 
rain barrels, rain gardens, and rock sumps could intercept. However, we were not able to 
calculate a believable volume for runoff from roads and driveways that we could subtract out of 
the total measured runoff volume. We carefully measured the area and slope of each section of 
street and of all the driveways, as these are critical measures in the runoff calculation. We 
estimated the amount the pavement absorbs using published impervious depression storage 
values for cracked asphalt, but even after adjusting this parameter upwards, the calculated 
runoff from roads and driveways was still too high (see Figure 13). Thus, all we are able to say is 
that we believe our BMPs are intercepting at least 5% (and probably much more) of the runoff 
from yards and roofs, but we are unable to properly estimate this amount with the data we 
have available. 
 
Table 1. Lakeside BMPs installed and their estimated capacity per event and for the 2010 ice‐
free season based on actual rain events. 
 
 
BMP 
Estimated 
capacity 
Number 
installed  
Capacity per 
event (gal) 
Total capacity based 
on 2010 events (gal) 
Trees and shrubs  5390 gal per yra  250    673,750 
Rain barrels  50 gal  22  1100  15,400 
Rock sumps  11 gal  20  220  3080 
Rain gardens  300 gal (avg)b  5  1500  17,500 
Total      2820  709,730 
Total storm sewer flow        1,116,400 
Percent held, no trees        2.5% 
Percent held, w. trees        64% 
 
a From: http://www.fs.fed.us/psw/programs/uesd/uep/TreesInOurCity/Trees_in_Our_City‐
MidW.swf. Capacity reduced by 50% for the capacity per year since many shrubs were planted 
and the soil has a high percentage of clay.  
b Gardens were of various sizes and capacities, so the average was used in calculations. 
 
 
Products 
The project has web pages on the Lake Superior Streams website 
(http://www.lakesuperiorstreams.org/weber/LSRP/index.html), and newsletter articles about 
the project are available on these web pages. We are also providing a CD of project 
photographs. 
 
We created a summary of the results of our pre‐ and post‐construction survey of the control 
and treatment neighborhoods. Highlights of the survey results are reported above, and the 
summary is attached (Appendix A) as a stand‐alone product.  
 
Our rain gardens were used as examples in a YouTube video created by St. Louis County, and 
we assisted them with the text for the narrative to help ensure accuracy 
(http://www.youtube.com/watch?v=Wi6HhMh0GN0&feature=player_embedded).   
 
  
Public outreach and education 
This project received coverage in local news outlets during the stormwater BMP installation 
phase (Duluth News‐Tribune, local TV stations, Minnesota Public Radio). Newsletters have also 
run stories on various aspects of the project (NRRI Now, Stream‐Line newsletter, Minnesota Sea 
Grant Seiche). The Lake Superior Streams website is hosting web pages devoted to the project 
and its results (http://www.lakesuperiorstreams.org/weber/LSRP/index.html). Several training 
presentations were made to various groups who helped with the project; these include 3 
different Minnesota Conservation Corps groups of college and/or high school students over 3 
years (a total of about 30 students), and the college students working with Green Duluth in 
2009 who assisted with wildflower planting in the neighborhood (10 students).   
 
Formal training was provided to MCC students, who assisted with a variety of activities related 
to this project. College corps students were trained in tree and shrub planting and fencing (for 
deer protection), and in door‐to‐door interview survey techniques to conduct the pre‐ and 
post‐construction surveys for this project. High school corps students were trained in rain 
garden construction and planting, swale construction, ditch check construction, and proper 
 
Figure 13. Comparison of measured total stormwater runoff in storm sewers on the treatement street 
(Idlewild) with the calculated runoff just from the road and driveways. Only rain events large enough to 
generate at least 1.5 inches of flow depth in the storm sewers are included because only these events 
could be measured accurately. Note that calculated runoff from the road and driveways is greater than 
measured total runoff for almost all small runoff events. 
installation of drain pipe. All students assisting with the project were given an overview of the 
project and information about stormwater runoff and the problems it creates for Duluth‐area 
streams and Lake Superior.  
 
Formal training in rain garden construction was also provided to interested property owners 
and lawn, garden, and landscape professionals. This training was provided through two 
intensive workshops, during which participants learned the calculations and techniques 
required to site and build a proper rain garden, toured the rain gardens constructed for this 
project, and then helped to plant a rain garden that was being built. Sixteen people were 
trained during the two workshops. The instructor was Eleanor Burkett of the University of 
Minnesota Extension Service. In addition, Candice Richards, UMD Facilities Management, gave 
a rain garden construction presentation to the Duluth Lakeside Garden Club.  
 
Formal presentations about this project include the following:  
 
Chris Kleist and Todd Carlson, City of Duluth Utilities, gave the presentation Lakeside Stormwater 
Reduction Project to the Minnesota Erosion Control Association on March 4, 2011, with an attendance 
of about 175.  
 
Valerie Brady, Natural Resources Research Institute, gave the keynote address to the Minnesota 
Wastewater Operators Association on July 28, 2010 in Grand Rapids, Minnesota. Stormwater’s Biotic 
Impacts and Human Solutions. There were about 150 people in attendance.  
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, presented the poster Changes in Stormwater Knowledge, 
Attitudes, and Practices at the Water Resources Conference, Minneapolis, MN, Oct. 19‐20, 2010. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation North Shore Streams and Stormwater to 
the MPCA in Duluth, October 2010. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation Stormwater Impacts and Solutions for 
North Shore Streams to the Duluth Township Homesteaders in March 2011. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation Stormwater Impacts and Solutions for 
North Shore Streams to the North Shore Rotary Club in March 2010. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation Stormwater Impacts and Solutions for 
North Shore Streams to the Save Lake Superior Association July 2009. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation Lakeside Stormwater Runoff Reduction 
Project at the Northland Innovative Stormwater Management Conference, Duluth, November 2010. 
 
Valerie Brady, NRRI, Karlyn Eckman, Water Resources Center, Jesse Schomberg, Minnesota Sea Grant, 
and Chris Kleist, City of Duluth Utilities, gave the presentation Lakeside Stormwater Runoff Reduction 
Project to the Green Duluth Corps, Duluth, July 2009. 
 
Karlyn Eckman, Valerie Brady, Jesse Schomberg and Valerie Were. The Lakeside Stormwater Reduction 
Project: Evaluating the Impacts of a Shared Watershed Study on Local Residents. Paper presented June 3 
2011 at the 2011 IAGLR Conference – 54th Annual Conference on great Lakes Research, Duluth. 
 
Karlyn Eckman, Valerie Brady, Jesse Schomberg and Valerie Were. The Lakeside Stormwater Reduction 
Project: Evaluating the Impacts of a Shared Watershed Study on Local Residents. Saint Paul: Water 
Resources Center.  
 
Karlyn Eckman.  Community Assessment Workshop. Training workshop held at the Minnesota Pollution 
Control Agency, March 29 2011. Saint Paul: Water Resources Center. 
 
Karlyn Eckman, Kimberly Nuckles, Erika Rivers and Valerie Were. Adapting Interdisciplinary Methods to 
Evaluate Social Outcomes of Environmental Programs: Five Lessons From Minnesota. Paper presented 
November 10 2010 at the American Evaluation Association 2010 Annual Conference, San Antonio, 
Texas. 
 
Karlyn Eckman. Evaluating Outcomes of Water Resources Projects on target Audiences. Presentation 
given at the Watershed Partners Meeting, October 13 2010, at the Capitol Region Watershed District. 
 
Karlyn Eckman. KAP Study Workshop. Presentation prepared for Conservation Corps of Minnesota 
training workshop, Duluth, September 13 2010. 
 
Karlyn Eckman. Evaluating Social Outcomes in Water Resources Projects: Lessons from Minnesota. 
Presented at the 2010 UCOWR/NIWR Conference July 13 2010, Seattle. 
 
Karlyn Eckman. Minnesota’s Experience in Testing Social Indicators to Measure Behavior Change. 
Presentation on February 10 2009 at the 2009 USDA – CSREES National Water Conference, Saint Louis, 
Missouri. 
 
Karlyn Eckman. Understanding Target Audiences in Water Resources Projects. Presentation at the 2009 
UCOWR Annual Conference, Chicago, July 9 2009. 
 
Karlyn Eckman. Minnesota’s Experience in Testing the Social Indicators Evaluation Framework. MPCA 
Leadership Meeting, September 10 2009, MPCA Saint Paul. 
 
Karlyn Eckman. Impact Assessment for Natural Resources Projects. Presentation at the October 13 2009 
Muffin Meeting, NRRI Duluth. 
 
Karlyn Eckman. KAP Study Workshop. Training workshop at the Minnesota Pollution Control Agency, 
December 2 2009, Saint Paul. 
 
Karlyn Eckman and Rachel Walker.  July 2008.   Knowledge, Attitudes and Practice (KAP) Survey Summary 
Report For the Duluth Lakeside Stormwater Reduction Project (LSRP).  Saint Paul: University of 
Minnesota Water Resources Center. 
 
Long‐term results 
While there are no funds available to continue installing stormwater runoff reduction BMPs in 
the Amity Creek watershed of Duluth, we do expect that many of the BMP recipients will 
continue to use and care for their BMPs for the foreseeable future. The rain gardens were given 
to folks who are already gardeners, and many of the people receiving rain barrels have told us 
that they like having the water available for watering plants. Finally, it is the trees and shrubs 
that will most contribute to runoff reduction as they mature, and these should now be well‐
enough established to require little care. Their stormwater runoff reduction capacity will 
increase over the next 10 to 30 years, providing the true long‐term runoff reduction of this 
project.  
 
Capacity Building 
This project has helped us build capacity in several ways. First, we better understand how much 
stormwater runoff can reasonably be captured with relatively simple BMPs installed on 
residential properties in city neighborhoods that address runoff only from roofs and yards. 
Second, project staff gained a great deal of knowledge and experience in constructing and 
installing BMPs, giving us much greater capacity to assist with stormwater runoff reduction in 
the future. This has resulted in at least one similar proposal being submitted by Minnesota Sea 
Grant staff for funding residential rain garden construction further up the north shore of Lake 
Superior. Third, project staff received extensive instruction on creating and administering 
surveys for outreach and evaluation that we will be able to put to use in future projects. Fourth, 
we have a much better understanding of homeowner’s needs, their understanding of water 
quality and stormwater issues, and their acceptance of stormwater BMPs. This knowledge will 
significantly help us and our partners with future public education efforts and demonstration 
projects.  
 
Partnerships 
This project helped us develop a strong partnership with the Minnesota Conservation Corps. 
Our experience using these college and high school students was so positive that we plan to use 
them on other projects whenever possible. The other real plus in using MCC is that the students 
all get trained in some aspects of the environmental issues in question and how to solve them.  
 
The project also strengthened the partnership between the Natural Resources Research 
Institute (UMD), Minnesota Sea Grant (UMD), and the City of Duluth Utility Operations.  
 
The knowledge and information gained about surveys and what they can tell us about what 
residents know has already been used by the Regional Stormwater Protection Team to design a 
stormwater survey of local MS4 community residents.  
 
Lessons‐learned 
Storm sewer flow measurements 
The flow meters we used in the storm sewers are designed for stream work, not confined pipe 
work. They would have performed better and provided us with better data on the runoff from 
small rain events if we had somehow been able to build weirs within the catch basins to 
concentrate the flow and direct it evenly past the meter’s sensor. However, building such weirs 
is difficult, doubly so in such a confined space as a tiny catch basin‐sewer access box. We are 
not sure this was even possible in these systems, and we could not have afforded it on this 
project’s budget, but similar projects should probably investigate this possibility.  
 
Secondly, we were rather taken aback by the sediment and debris flowing through the storm 
sewers. We had one meter actually smashed by a rock or something similar that came through 
the storm sewers, and the other meters had to be continually cleaned on a schedule 2‐4 times 
more often than what was planned. Even with the increased cleaning, we could not keep the 
turbidity sensor clean enough to get good data. In addition, a beaver moved into one sewer 
catch basin and attempted to build a dam (we had it removed by a professional trapper).  
 
Challenges of an older neighborhood 
We found several challenges in working with in an older neighborhood (versus one being newly 
constructed). First, there was little opportunity to address stormwater flow from the street 
itself (see impervious surface flow, below). Second, we had difficulty working around gas pipes 
already in place in the neighborhood. We had hoped to install some French drains across 
driveways to direct runoff into rain gardens, but gas pipe locations thwarted this and also 
caused us to have to re‐locate at least one other rain garden from its planned position. Third, 
the condition of the pavement was highly variable depending on street age. This made it 
impossible for us to calculate the percentage of runoff coming from the streets themselves 
because we could not estimate how much runoff was flowing through cracked pavement. 
Additionally, pavement heaving allowed a small but unknown amount stormwater to flow past 
the stormdrains and catch basins on Idlewild and Ivanhoe streets, preventing us from 
completely capturing total storm runoff. Finally, the storm sewer maps proved to be somewhat 
inaccurate for the older streets.  
 
Impervious surface flow 
This project focused on working with property owners and reducing runoff from their lawns and 
roofs. However, a large proportion of the runoff from the neighborhood consisted of runoff 
from the road and driveways, which we were not able to address. Our calculations of flow from 
impervious surfaces indicates that, for smaller rain events, probably all, or nearly all, the runoff 
came from the roads and driveways, with almost nothing coming from roofs and lawns (Figure 
13). Large reductions in stormwater runoff would require a larger project and the property 
and/or space to create curb cuts to large (or long, linear) rain gardens, or holding ponds, or 
underground storage tanks, etc. In order to achieve significant reductions in stormwater runoff 
in a residential neighborhood, runoff from streets and driveways must be addressed.  
 
Public participation 
We had a difficult time enticing residents of the project area to come to our meetings even 
though the meeting locations were very close to the project area, refreshments were provided, 
and post card invitations were sent. However, going door‐to‐door after sending an introductory 
letter by mail worked very well for both the two surveys and for contacting residents about 
participating and accepting BMPs. Following this, word of mouth within the project area did the 
rest and residents called us asking to be included. These residents helped us make contact with 
difficult‐to‐reach residents, and they also put peer pressure on residents who were reluctant to 
participate. At least 4 additional property owners (15%) signed up for BMPs because of contacts 
by their neighbors.  
 
Residents were much more likely to accept BMPs, and to except more substantial BMPs, if they 
had water problems on their property. The possibility of having some of their own water 
problems reduced was a great enticement for participation.  
 
Grant administration 
We were not prepared for the amount of time required for grant administration and project 
money tracking required by this grant. This is probably because we had little previous 
experience with 319 grants and so were unaware of the different reporting and grant tracking 
requirements relative to grants geared more for research. It also seems that 319 grants may be 
a poor fit for research and demonstration projects. There is a (mis)perception that allowing 
flexibility within a grant budget means that the grantees cannot as easily be held accountable 
for their expenditures. We contend that we can show that time and money spent on this 
project, although differing from the original budget, was all used to meet the overall project 
goals. 
 
Research and demonstration projects require flexibility. For example, this project had an 
education component built in to measure the changes in knowledge, attitudes, and practices by 
BMP recipients and control street residents. This required that project area residents be kept 
deliberately uniformed about the project until the first survey could be done in order to 
document their starting (baseline) knowledge, attitude, and practices relating to stormwater. 
Thus, we had to write the proposal and project budget, and then start the project 18 months 
later, while having no idea how many residents would be willing to participate or what BMPs 
they would accept. Thus, our initial budget lines for BMP materials costs, labor costs, and staff 
time all had to be best estimates.  
 
This project faced a number of other challenges that required us to be flexible, including: 
 Resurfacing of a control street halfway through the project 
 Large amounts of sand and debris moving through pipes that should have been 
relatively clean 
 Closure of the school where we had planned to do demonstration BMPs  
 
We were able to deal with all of these challenges and uncertainties, but this required that we 
move money around in the budget lines. On typical research grants, small amounts of money 
can be moved around the budget to provide flexibility, and movement of large amounts of 
money requires only email permission from the grant officer. With 319 grants, however, the 
system was much more rigid, requiring much greater amounts of hands‐on management by the 
PIs and the project officer, but with no observable increase in accountability.  
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Duluth: Lakeside Stormwater Reduction Project
Hi. I’m (your name) and this is (partner’s name). We’re from the Minnesota Conservation Corps. We’re helping the 
University of Minnesota Duluth and the City do a survey about rain and stormwater in this area of Lakeside. You may 
have heard something about a project, and we’ll have more information about it at the end of the survey. 
 
Could you take 10 minutes to answer some questions? (If yes, give survey. If no, or hesitation, say) If this is a bad time, 
we’d be happy to come back later at a time of your choosing (try to get them to name a reasonable time this week or this 
weekend).  
 
1. Introduction
 
Page 2
Duluth: Lakeside Stormwater Reduction Project
1. Do you know if a stream runs near your neighborhood? 
2. What is the name of the stream in your neighborhood? 
 
3. We're going to ask some questions about stormwater. If you are familiar with the term 
"stormwater," can you describe what it means to you? 
 
 
Allow respondent to reply. If answer is incorrect, give correct answer before proceeding:  
'Rainwater is called stormwater after it lands on the ground.' 
 
4. When stormwater runs off people's lots, where does it go? 
 
Check all that apply 
5. Have you noticed too much rain water in the streets after a heavy storm? 
 
2. Default Section
Yes
No
Not sure
Other
a. Other peoples' properties
b. The street
c. Storm drains
c. Not sure
d. Other
Yes
No
Not sure
Other
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Duluth: Lakeside Stormwater Reduction Project
6. What do you think happens to stormwater that runs into the storm drain on your street? 
 
Check all that apply 
7. Where do you think too much stormwater can cause problems? 
 
Check all that apply 
8. Whose job is it to manage stormwater flowing onto and off of your property? 
a. It goes to the creek
b. It goes to Lake Superior
c. It goes to a wastewaste 
treatment plant
d. Not sure
e. Other (write in response)
a. On my property
b. On neighbors' properties
c. In Amity Creek
d. In Lake Superior
e. All of the above
f. Not sure
g. I don't think that it causes 
a problem
h. Other
a. The City
b. The property owner
c. Both a. and b.
d. Not sure
e. Other
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Duluth: Lakeside Stormwater Reduction Project
9. We're trying to find out if people know the difference between stormwater and sanitary 
sewer water. Can you describe sanitary sewer water? 
 
 
MCC will read correct answer: 
 
Sanitary water is what we used to call raw sewage. It's the water that is collected by toilets, 
sinks, showers, laundry drains, homes and businesses. It also includes waste water from 
paper mills and factories. It all drains to the wastewater treatment plant called WLSSD 
(Western Lake Superior Sanitary District). It treats the water before discharging it into the 
harbor near Blatnik Bridge at 27th Avenue West. 
 
 
 
 
 
10. Do you think stormwater and sanitary sewer water go through the SAME treatment 
process, or are they treated DIFFERENTLY? 
 
a. Same
b. Different
c. Not sure
d. Other
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Duluth: Lakeside Stormwater Reduction Project
11. Where have your heard about local stormwater issues? 
 
Check all that apply 
12. Do you know how your stormwater utility fees are used? 
13. Are you aware that muddiness and erosion in Amity Creek have caused it to be placed 
on a state list of "impaired" streams?  
 
 
After responding, interviewer to show respondent the TMDL map, and say:  
An impaired listing requires that the municipality must develop a plan to improve its water 
quality. 
a. Public service 
announcements
b. TV news or weather
c. Streamline (the 
Newsletter for Lester­Amity 
Creek residents)
d. Internet or website
e. Newspaper articles
f. Flier in utility bill
g. Sign or billboard
h. Rex the Watershed Dog
i. Other
j. Not sure that I have heard 
about stormwater
a. Yes
b. If yes, how? (open­ended)
c. No
d. Not sure
e. Other (open­ended)
a. Yes
b. No
c. Not sure
d. Other (open­ended)
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14. Have you ever done anything to manage stormwater on your property? 
 
Check all that apply 
15. What prevents you from managing stormwater on your property? 
 
Check all that apply 
16. The University of Minnesota Duluth and the City are working together to study 
stormwater problems in this neighborhood. Are you interested in learning more about 
this? 
a. Sump pump
b. Rain barrel
c. Rain garden
d. Landscaping to manage 
stormwater
e. Native plants
f. Other (open­ended)
g. No
a. Stormwater is not a 
problem on my lot
b. I'm not aware of any 
information that would help 
me
c. I'm not sure what to do
d. There's a cost involved
e. My physical ability limits 
me
f. I haven't had time
g. Don't know
h. Other (open­ended)
a. Yes
b. No
c. Not sure
d. Other
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17. If the costs and effort were mostly covered, would you be willing to try something to 
manage stormwater (such as a rain garden or rain barrel) on your property? 
18. Note any observations or comments here: 
 
19. What is the respondent's address? 
 
a. Yes
b. Maybe, but I'd like to 
learn more about it
c. No
d. Not sure
e. Other (open­ended)
5
6
*
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That’s the end of the survey. Thank you very much for taking time to talk to us. Your opinions are important for this 
project. You will get information in the mail later this summer about a community meeting after Labor Day to explain the 
project and survey results. The project will be starting this fall. Do you have any questions right now that we could answer 
for you? In the meantime, if you have questions or concerns, here is the contact information for one of the project 
coordinators (give Val’s business card).  
 
 
3. Thank you
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1. Property address? 
 
USE THIS QUESTIONNAIRE FOR: 
­ Idlewild 4800 to 5000 blocks; 
­ 4856, 4864, 4902, 4912, 4920, 4930, 5024 Kingston 
 
 
2. Do you know if a stream runs near your neighborhood? (check only one response) 
3. What is the name of the stream in your neighborhood? 
 
4. We're going to be asking about stormwater. Can you describe stormwater? 
 
(After the respondent answers, MCC crew to state "Stormwater is rainwater after it hits the 
ground") 
 
5. When stormwater runs off people's property, where does it go? (check all that apply) 
Yes
 
nmlkj
No (skip to question 4)
 
nmlkj
Not sure (skip to question 4)
 
nmlkj
If other, skip to question 4)
 
nmlkj
Other (please specify) 
Other people's properties
 
gfedc
The street
 
gfedc
Storm drains
 
gfedc
Not sure
 
gfedc
Other (please specify) 
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6. Have you noticed too much rain water in the streets after a heavy rainstorm? (check 
only one response) 
7. What do you think happens to rainwater that runs into the storm drain on your street? 
(check all that apply) 
8. Where do you think too much stormwater can cause problems? (check all that apply) 
Yes
 
nmlkj
No
 
nmlkj
Not sure
 
nmlkj
Other (please specify) 
It goes to the creek
 
gfedc
It goes to Lake Superior
 
gfedc
It goes to a wastewater treatment plant
 
gfedc
Don't know
 
gfedc
Other (please specify) 
On my property
 
gfedc
On my neighbors' properties
 
gfedc
In the creek
 
gfedc
In Lake Superior
 
gfedc
All of the above
 
gfedc
Not sure
 
gfedc
I don't think it causes problems
 
gfedc
Other (please specify) 
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9. Whose job is it to manage stormwater flowing onto and off of your property? 
10. We're trying to find out if people know the difference between stormwater and sanitary 
sewer water. Can you describe sanitary sewer water? 
 
11. Do you think that stormwater and sanitary sewer water go through the SAME treatment 
process, or are they treated differently? 
12. Where have you heard about local stormwater issues? 
5
6
The City
 
nmlkj
The property owner
 
nmlkj
Both the City and the property owner
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
Same
 
nmlkj
Different
 
nmlkj
Not sure
 
nmlkj
Other (please specify) 
Public service announcements
 
gfedc
TV news or weather
 
gfedc
Streamline (the Amity Watershed Newsletter)
 
gfedc
Internet or website
 
gfedc
Newspaper articles
 
gfedc
Flier in utility bill
 
gfedc
Sign or billboard
 
gfedc
Another Watershed Moment or Rex the Watershed Dog
 
gfedc
I haven't heard about stormwater
 
gfedc
Other (please specify) 
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13. Do you know how your stormwater utility fees are used? 
14. Are you aware that muddiness and erosion in Amity Creek have caused it to be placed 
on a state list of "impaired" streams? ("Impaired" basically means "polluted" or 
"damaged"). 
 
After the respondent has given an answer, MCC to read the following: 
Amity Creek has been on the MPCA "impaired water" list for a couple of years now due to 
high turbidity (or muddiness) of its water. Most of this muddiness seems to be due to 
erosion of the stream banks during high water flows, such as after heavy rainstorms. 
15. Was anything done on your property to reduce stormwater runoff as part of this 
project? 
16. Would you be interested in doing something in the future to reduce stormwater runoff? 
17. Why are you interested in doing that? 
 
18. What was done on your property through the project? 
 
Yes
 
nmlkj
No
 
nmlkj
Not sure
 
nmlkj
If yes, how? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
Yes (skip to question 18)
 
nmlkj
No
 
nmlkj
Yes
 
gfedc
No
 
gfedc
If yes, what? 
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19. Do you think those treatments have helped to reduce stormwater runoff from your 
property? 
20. Did you have water problems on your property before this project started? 
21. Do you think that the treatments provided by the project has helped to reduce 
stormwater runoff from your property? 
22. Have you spent any time maintaining the things you received from the project? 
23. Was this maintenance difficult? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
If yes, did the project's work help to reduce water problems on your property? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
No
 
nmlkj
Yes
 
nmlkj
Time spent 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
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24. Do you plan to maintain these things in the coming year? 
25. Would you recommend any of these to your friends? 
26. Is there anything you wish had been done differently? 
27. Did the project make it easier for you to manage stormwater than before? 
28. Did you notice that other residents became interested in the changes on your lot? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
Other (please specify) 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
If yes, which ones? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
If yes, how? 
Yes
 
nmlkj
No
 
nmlkj
Don't know
 
nmlkj
If yes, how? 
Yes nmlkj
No nmlkj
Don't know nmlkj
Other (please specify) 
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29. Condition of installations done on the respondent's property: 
 
5
6
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Thank you very much for taking the time to answer our survey questions. The project leaders will be inviting you to a 
neighborhood meeting later this fall to show you the preliminary results from this project. We really appreciate your time. 
0% 20% 40% 60% 80% 100%
Not sure
Other
To treatment plant
To the creek
To Lake Superior
Pre ‐ All
Post‐Control
Lakeside Neighborhood Stormwater Reduction Project 
Comparison of pre and post‐surveys of residents 
May 2008 and Sept. 2010 
 
Survey group:     Nine blocks in Duluth’s Lakeside neighborhood. 
Households participating:   72% (pre‐project) and 76% (post‐project). This is a very high 
response rate. 
 
Responses to questions:  
Knowledge questions (shortened)  Target answer 
Correct
(pre) 
Correct
(post) 
 Do you know if a stream runs 
near your neighborhood?  Yes  47%  82% 
 Describe what the term 
“stormwater” means.  Rain water after it hits the ground.  83%  94% 
 What is the difference between 
stormwater and sanitary sewer 
water?  
Sanitary sewer water is from 
household use (bathroom, laundry); 
stormwater is rain water.  76%  89% 
 Do stormwater and sanitary 
sewer water go through the 
same or different treatment 
processes? 
Different treatment processes 
(sanitary sewer water is treated by 
WLSSD, stormwater is not treated at 
all).  76%  65% 
 How are your stormwater utility 
fees used?  
For work on the City's stormwater 
system.  17%  20% 
 Did you know that Amity Creek is 
on the MPCA impaired streams 
list for muddiness?  Yes  13%  NA 
 
Opinion questions 
Yes 
(pre) 
Yes 
(post) 
 Have you noticed too much water in the streets after rain?   56%  43% 
 
 
 
Open‐ended questions 
 
 What happens to 
stormwater that runs 
into the storm drain 
on your street?  
 
 
 
0% 10% 20% 30% 40% 50% 60% 70%
Not a problem
Not sure
Other
All of the above
In Lake Superior
In Amity Creek
Neighbor's property
My property
Pre ‐ All
0% 20% 40% 60% 80% 100%
Haven't heard about it
Other
Internet
Sign or billboard
Streamline newsletter
PSA
Utility bill flyer
Newspaper
TV news or weather
Pre ‐ All
Post‐Control
Post‐Treat
 
 
 Where can too 
much stormwater 
cause problems?  
 
 
 
 
 
 
 
 
 
 
 Whose job is it to 
manage stormwater 
flowing onto and off 
of your property?  
 
 
 
 
 
 
 
 Where have you 
heard about 
stormwater issues? 
 
 
 
 
 
 
 
 
 
 
 What have you done 
to manage 
stormwater on your 
property?  
 
0% 10% 20% 30% 40% 50% 60% 70%
Other
Physical limitations
Lack of time
Don't know
Need more information
The cost
Don't know what to do
It's not a problem
Pre ‐ All
 
 
 
 What prevents you 
from managing 
stormwater on 
your property?  
 
 
 
 
 
 
  
 
 
Take‐home points: 
 Residents were very cooperative and patient in taking the survey, and are interested in 
helping out with stormwater issues if they can.  
 Most residents understand that differences exist between stormwater and sanitary sewer 
water and its treatment. 
 Most residents understand that stormwater can cause problems on people’s properties and 
negatively affect the environment. 
 Residents who got treatments seemed to like them, could maintain them relatively easily, 
and would recommend them to friends and neighbors. They were unsure about whether or 
not the treatments were actually helping reduce stormwater effects.  
 Residents need more information out about:  
o How stormwater fees are used 
o What to do about stormwater 
o Where the storm sewer pipes actually go 
0% 20% 40% 60% 80% 100%
Neighbors interested in treatments?
Is stormwater management easier?
Recommend treatments to friends?
Plan to continue maintenance?
Was maintenance difficult?
Spent time maintaining treatments?
Did treatments reduce runoff?
Yes
No
o What the nearest stream is, what stream watershed they live in, and why they need 
to know this 
o Where to look for information about stormwater and stream quality issues 
 
